
PART ONE 

Barrow Borough Council  

Executive Committee 

16th June 2021 

Levelling Up Fund Application Submission 
 

   

Report from:   Steph Cordon, Director of People and Place 

Report Author:  Helen Houston, Development Services Manager 

Wards:    Central  

 

1.0  Summary and Conclusions  

 
1.1  This report seeks authority to make a Levelling Up Fund Application submission. 

The Levelling Up Fund was announced by Government at the 2020 Spending 
Review to support communities by investing in infrastructure projects which have 
the potential to improve lives by giving people pride in their local communities. 

 
1.2 Recognising that economic differences remain between different parts of the UK, 

particularly ex-industrial towns, and rural and coastal communities such as Barrow 
the fund will be a driver for positive change. These economic differences have real 
implications for people’s lives through their pay, health and life opportunities. The 
aim of this Fund is to tackle these economic differences and increase prosperity 
as part of ‘levelling up’ left behind regions of the UK. 

 
1.3 The Fund will focus on capital investment in local infrastructure, building on and in 

collaboration with other funding programmes such as the Local Growth Fund and 
Towns Fund. Applications will be prioritised that invest in regeneration and growth 
in places in need and areas of low productivity and connectivity. 

 
1.4 In 2020 Barrow’s Future High Street Fund proposal was not successful in receiving 

funding from Government, the proposed application to the Levelling Up Fund 
builds on the projects identified in the previous bid and supports the vision for 
Barrow town centre as a strategic regeneration priority. 
 

2.0  Recommendations  

2.1 Executive Committee is asked to agree that: 

(1) That delegated authority be given to the Director of People and Place, 

in consultation with the Chief Executive, Director of Resources and 

Leader of the Council, to submit an application to the Levelling Up 

Fund based on the package of projects outlined in this report by the 

deadline of 18 June 2021;  
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(2) Agree the principle of providing the £1.6m co-funding and recommend 

approval of this by full Council; and 

(3) To recommend to full Council that: 

 
1) If the bid is successful that the Council provide up to £1.6m of co-

funding to invest in the proposal by revising the Capital 
Programme.  The funding invested would be repaid from new 
income generation activities or reductions in existing subsidies.  

 

2) If the bid is successful that the Council agrees the inclusion of up 
to £16m of project funding in the Capital Programme from 
2021/2022.  

 

3) If the bid is successful that Barrow Borough Council would act as 
the Accountable body for the funding. 

 

4) Authorises the Chief Executive, in consultation with the Director of 
Resources, Leader and Chair of Executive Committee, to enter into 
a Grant Funding Agreement with the Government. 

 

3.0  Background and Proposals  

Background to the Proposals 
 

3.1 The Levelling Up Fund will invest in local infrastructure that has a visible impact 
on people and their communities. This includes a range of high value local 
investment priorities, including local transport schemes, urban regeneration 
projects and cultural assets. The Fund is jointly managed by HM Treasury (HMT), 
the Ministry of Housing, Communities and Local Government (MHCLG) and the 
Department for Transport (DfT). 

 
3.2  In March 2021 the UK Government committed an initial £4 billion for the Levelling 

Up Fund for England over the next four years (up to 2024-25). All areas in the UK 
are able to access the Fund and Members of Parliament, as democratically-
elected representatives of the area, are expected to back one bid that they see as 
a priority. 

 
3.3 The first round of the fund will focus on three themes: 

 

 Transport Investment 

 Regeneration & Town Centre Investment 

 Cultural Investment 
 
3.4  In March 2021 Government sought applications from Local Authorities who could 

benefit from funding. All local authorities were categorised into priority 1, 2 or 3, 
with 1 being the highest priority, Barrow Borough Council is the only Priority 1 
authority within Cumbria. The deadline for the submission of applications is 18th 
June 2021.  
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3.5 The proposed bid for Barrow is focussed around a package of projects aimed at 

addressing the long term economic strategy for Barrow. These projects are: 
 

 Improving the Market Hall 

 Improving the frontage and access to the Forum Theatre 

 Enhancing access to these cultural assets/attractions and connecting them to 
the rest of the town through better transport infrastructure and improvements 
to the public realm.  

 
3.6 These projects represent a high impact scheme that will transform the character 

and attractiveness of the town centre and improve accessibility to this area from 

all modes of transport providing the catalyst to increase footfall and deliver 

lasting change.  

 

3.7 The proposal responds to the government’s request to deliver impactful projects 
that regenerate the town centre, provide investment in cultural facilities; the theatre 
and market hall and upgrade local transport infrastructure, on and around Duke 
Street. 

 
The Objectives of Levelling Up Application 
 
3.5 The primary strategic objectives of the package of projects within our Levelling Up 

application are as follows: 
 

 Creating a destination that attracts people back into the town centre; more 
people using and visiting more often, and staying for longer. 

 Building civic identity and boosting local pride  

 Creating a high quality, attractive and diverse Market Hall that serves local 
businesses and attracts visitors 

 Enabling some exterior and access improvement to The Forum theatre to 
increase footfall 

 Enhancing our strong heritage and cultural offer  

 Improving local transport infrastructure to create safe and harder working 
spaces that encourage a diverse range of people to use their town centre and 
which better connects people to existing destinations and transport links.  

 Levelling up the infrastructure of everyday life for the people of Barrow 
 

Package of Projects 
 
3.6 Market Hall and The Forum Theatre – modernisation of the Market Hall to 

support existing stall holders to thrive, attract new permanent and temporary 
stallholders, create an incubator for businesses to test the potential of the town for 
their products, broaden the offer to include more food and drink experiences, 
showcase products made in Barrow, diversify uses such as a Play Zone and Cycle 
Hub and create an enhanced shopping offer linked to our existing high street.  
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3.7 Improvements to the connection between the Market and The Forum which will 
enable greater flexibility of uses for the community, creating a new façade on to 
Duke Street. This will be supported by an enhanced pedestrian connection from 
Dalton Road, upgraded public realm and enhanced accessibility to both 
community facilities. 

 
3.8 This project will develop a more positive relationship between people and place in 

the town centre leading to a positive impact on both mental and physical health. 
Investment in cultural assets can rejuvenate places, leading to positive economic 
and social outcomes at a local level strengthening our local community.  

 
3.9  Artists Impression of the Market Hall & Forum Theatre, inside of the Market Hall 

and the public realm improvements are attached at Appendix 1.  These are 

conceptual designs to demonstrate some ideas.   

3.10 Accessibility & Public Realm Improvements – create safe and harder working 
spaces to better connect people to the civic, cultural and leisure quarter and our 
retail heart through a package of improvements including new bus stops, 
wayfinding and public realm improvements in Duke Street, Dalton Road, and 
Stephen Street. 

 
3.11 This investment in local infrastructure will be a positive and tangible indicator for 

local residents that will make a recognisable difference to people’s everyday lives 
and how they move about their town, combined with benefits to the local economy 
and assisting in our recovery from the Covid-19 pandemic.  

 

Project Financing 
 
3.12 The current estimated cost of the package of projects is in the region of £16m 

(including risk allowances). The cost estimate will be finalised for inclusion within 
the application to be submitted on 18th June 2021. 

 
3.13 The Project funding contributions to be included in the application is broken down 

as follows: 
 

Funding Stream Funding contribution 

Levelling Up Fund Up to £16m 

Barrow Borough Council £1.6m 

 
3.14 It is proposed that Barrow Borough Council provide up to £1.6m of co-funding to 

invest in the Levelling Up Fund projects by revising the Capital Programme. 
Barrow Borough Council can expect to receive a return on the investment through 
new income generation opportunities and reductions in existing subsidies.   

 
Project Delivery  
 
3.15 The application sets out the resources and governance for the delivery of the 

project.  An organogram illustrating the governance structure within the Council to 
deal with major projects can be found below. Decision making and delivery for 
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Barrow Borough Council is achieved through a committee structure for members 
and officers with Full Council sitting above Executive Committee supported by 
Management Team, Corporate Programme Board and Major Projects Advisory 
Board.  

 
LUF Project Management & Decision Making 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.16  The commercial case will set out the procurement strategy for delivery, together 

with the commercial arrangements for the management and operation of the 
Market and The Forum. For works delivered by Barrow Borough Council it is 
proposed that the next stage of design (RIBA 3) will be undertaken by a consultant-
architect team. They will be procured by Barrow Borough Council through Cumbria 
County Council’s Professional Services Framework. Barrow Borough Council will 
procure a consultant and main contractor to undertake design and build (D&B) for 
all of RIBA Stage 4 and construction of the scheme. This will be through an existing 
framework (such as the County Council’s Capital Schemes Framework) or OJEU 
Restricted Procedure, to appoint a consultant and contractor to provide detailed 
technical designs and to construct the scheme using an NEC contract. The 
consultant will also be responsible for producing the construction preparation 
documentation.  

 
3.17 In terms of a delivery strategy, Barrow Borough Council would lead on the delivery 

of the Market Hall and The Forum. It is proposed that Cumbria County Council 
deliver the highway and public realm elements of the project. These works will be 
delivered through an established framework or via OJEU if required.  
 

Barrow Borough Council 

Executive Committee 

Major Projects Board 

Major Projects Advisory Board 

(Elected Members) 

Corporate Programme Board 

Project Team 
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3.18 In view of the tight timescale for submission of bids Executive Committee is 

requested to delegate authority to the Director of People and Place to make the 

submission on behalf of the Council by the deadline date.  The recommendations 

with regards to funding and accountable body status are full Council decisions and 

will be referred to July Council for decision.  

 
4.0 Consultation  

 

4.1 As part of the development of the project, and building on the FHSF submission 

upon which this proposal has be based with adaptations and improvements, 

Barrow Borough Council held two consultations in 2020 to share information and 

to find out what local residents felt should be the focus of regeneration activity in 

Barrow town centre.  

 

4.2 Consultation consisted of public drop in sessions, briefings, workshops with 

stakeholders, businesses, council officers and elected members and leaflets and 

posters in print and online. 

 

4.3 The initial consultation focussed on gaining views on the following questions: 

 

(1) What 3 things do you like about Barrow Town Centre? 

(2) What 3 things would you like to change about Barrow Town Centre? 

(3) Which area within Barrow Town Centre do you think attention should be 

 focused? 

(4) How would you like to be able to describe Barrow in 10 years’ time? 

 

4.4 In summary a total of 800 responses were received over 2 surveys, with 

overwhelming positive comments and support for the projects. In 2021 we have 

followed this up with continued engagement to reinforce the views gathered. This 

is ongoing and will be verbally reported to Executive Committee on 16 June 2021.   

 

4.5 If Barrow Borough Council are successful in securing this funding, the project team 

will prepare a detailed communication and stakeholder engagement plan for the 

project, which will set out the timeframe for when partners and local 

businesses/residents will be consulted. This will be done prior to any intrusive 

surveys, during the RIBA 3 design process and prior/during the formal planning 

process. 

 

4.6  A key element of the submission is ensuring that the local MP is supportive and 

endorses the proposal.  There has been continuous positive dialogue throughout 

the process of developing the submission and in addition the MP has provided 

useful feedback from engagement with his constituents,  

 

5.0  Alternative Options  

 
5.1 Option (a) Submit the Application without or with reduced Barrow Borough 

Council funding contribution 
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 Do not recommend to Full Council to approve the use of £1.6m of funding to 
co-fund the project 

 Agree to submission of an application to government and ask for the total 
funding required to deliver the project. This would fail as a local 10% 
contribution is required.  

 
5.2 Alternative Option (b) Amend the scope of the projects currently included 

within the Application 
 

 Amend project scope in order that the project can proceed. This would lead 
to delays and we would not meet the deadline for submission. Furthermore, 
further public consultation would be required as the current scope of work 
has been consulted upon. 

 
5.3 Alternative Option (c) Do not submit an Application to the Levelling Up Fund 
 

 Do not submit an application to Government. Do not deliver any 
improvements included within the proposal. 

 

6.0 Contribution to Council Plan Priorities  

6.1 This project primarily supports Priority 2 and 3 of the Barrow Council Plan, creating 

a vibrant, safe and welcoming place where people want to live and supporting the 

economy to thrive. The project will support the creation of a vibrant centre for work, 

shopping, study, living, leisure and accessing services, supporting our residents, 

employees and visitors from the local area, South Cumbria and beyond. The 

project will increase footfall and customer spend in the town centre, supporting the 

local economy.  

 

7.0 Implications  

Financial, Resources and Procurement  

7.1 The proposed £1.6m contribution of funding from the Council would be sourced 

from usable capital receipts that would be repaid over time from the financial 

benefits of the proposals. 

 

7.2 The use of capital receipts is preferred to avoid adding the costs of new borrowing 

to the General Fund revenue budget. 

 

7.3 The financing options considered for the £1.6m were the use of capital receipts, 

the use of financial reserves (this is not possible in isolation) new borrowing which 

would incur new costs of £64k per annum for 50 years, and any combination of 

these. 

 

7.4 The Capital Programme contains some general investment lines waiting for 

specific projects to come forward.  To secure £1.6m against the Levelling-Up Fund 

project, the general lines for investment in public buildings major works, industrial 

and commercial properties major works and the development fund/contingency 
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will be reduced by £1.6m and the Levelling-Up Fund project line introduced at 

£1.6m. 

 

7.5 The £1.6m project will be included as fully funded from usable capital receipts; the 

balance of usable capital receipts in-hand at 31 March 2021 is £2.5m which is 

sufficient to secure the required £1.6m for the Levelling-Up Fund project. 

 

7.6 The Market Hall is financially subsidised by the Council; reducing that subsidy 

could release funding to repay the capital investment for the project. 

 

7.7 No project expenditure will be incurred before the grant is secured. 

 

7.8 It will be necessary to address internal capacity to ensure that the accountable 

body responsibilities can be fulfilled. 

 

Legal  

7.9 A review of Market Tenancy arrangements will be required to support the changes 

to the Market Hall and further consultations will be carried out with the market 

tenants as the bid progresses. 

7.10 State aid advice was previously sought for the first iteration of this scheme under 

Future High Streets Fund.  Since then, further advice has been commissioned as 

EU State Aid has been changed to UK Subsidy Control.  The proposed grant is 

believed to be a prima facie subsidy, but may be readily compliant with the Subsidy 

Control regime.  The proposed award is considered a prima facie subsidy because 

although the project is to be delivered by the Council as a direct development, it is 

an apparent commercial real estate project undertaken in competition with the 

market and hence the Council division responsible for delivery is an “economic 

actor”.  In essence, the proposed grant to the Council seems capable of being 

funded within the subsidy control rules, but what will be critical to this is showing 

the subsidy intervention is limited to the reasonably demonstrated viability gap and 

any balance of funding as against total projected investment costs is provided by 

commercial loan or other commercial (arms length) means.   

7.11 If successful there will be a need for further procurement to support the delivery of 

the bid which will be subject to the Council’s usual contract procedural rules and 

any legislative requirements. 

7.12 If successful in securing Levelling Up Funds the Council will be required to enter 

into a grant funding agreement with the Government, the content and implications 

of which are unknown at this stage. Advice will be required prior to entering into 

such an agreement.  

 

Equality and Diversity  

 

7.9 Have you completed an Equality Impact Analysis? No – The project is currently at 
concept design stage (RIBA 2). The project has been developed to date on the 
basis that it will make the Market, Forum and surrounding public realm more 
accessible for all. As the project progresses into RIBA 3 and 4, it will be necessary 
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to engage further with special interest groups and undertake a full equality impact 
assessment on each sub scheme.  

 
Risk 
 
There are a number of risks that will need to be addressed.  These are summarised below 
and will be kept under review as the project develops: 
Risk  Risk Description Like-

lihood 
(1-5) 

Impact 
(1-5) 

Score Proposed Mitigation 

Securing 
consents 

There is a risk 
that the Council 
fails to secure 
necessary 
planning/highway 
consents to 
deliver the 
project.  

1 5 5 Early engagement with 
representatives from Historic 
England, Barrow Borough Council 
and the Highway Authority, local 
businesses and the public have 
been held during the project 
development progress. This will 
continue as the designs are 
developed.  

Programme 
delays 

There is a risk 
that programme 
delays will delay 
project 
completion and 
increase project 
costs 

2 5 10 A detailed project programme has 
been included in the business 
case based on best available 
information and including risk 
allowances for delays. A 
dedicated programme manager 
will be responsible for delivering 
the project and will be responsible 
for managing the programme and 
budget. 

Cost over 
run 

There is a risk 
that unforeseen 
events/programm
e delays will 
increase project 
costs that Barrow 
Borough Council 
will need to 
manage. 

2 4 8 The cost estimate for includes risk 
allowances to provide adequate 
contingency.  
A verification check of the cost 
estimate has been undertaken to 
ensure that sufficient budget has 
been allocated to the project. 
If costs increase during project 
development/construction, a 
value engineering exercise will be 
undertaken to bring the cost 
down.  
A dedicated programme manager 
will be responsible for delivering 
the project and will be responsible 
for managing the programme and 
budget. 

Partner 
support for 
the project 

Key stakeholders 
are not supportive 
of the preferred 
project option 

1 4 4 The key stakeholders in the 
project have provided broad 
support for the project. The 
project has been through 
consultation and there has been 
partner and Member engagement 
in the proposals. 
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Risk  Risk Description Like-
lihood 
(1-5) 

Impact 
(1-5) 

Score Proposed Mitigation 

Covid 19 The full impact of 
COVID-19 on the 
market place and 
supply chain is 
yet to be 
understood.  
Suppliers may 
cease trading, 
pushing up the 
cost of services. 
Social distancing 
may create 
challenges in 
undertaking 
surveys and site 
visits.  
 

2 4 8 Work on the ground is unlikely to 
start until late 2021.   
Appropriate risk assessment and 
method statements will be 
prepared to ensure project 
activities can progress within 
social distancing restrictions.  

Barrow BC 
funding 
contribution 
not 
recovered 

If the projected 
income and cost 
savings are not 
realised, revenue 
savings would 
need to be 
identified to cover 
the shortfall. 

2 5 10 Cost Plans indicate that the costs 
of investment can be covered 
from the scheme. At RIBA 3 
design stage it will be possible to 
undertake further analysis and 
identify additional income 
generation opportunities.  

Barrow BC 
do not have 
sufficient 
capacity 
and 
resources 
to 
deliver/oper
ate the 
scheme 

Barrow Borough 
Council do not 
have sufficient 
staffing resources 
to deliver operate 
the scheme, thus 
risking the 
delivery of the 
project outcomes. 

1 5 5 Barrow Borough Council have 
included project management 
fees in the cost estimate to 
ensure that there are sufficient 
resources available to provide 
project management support. 
Additional staffing resources to 
operate and manage the scheme 
have been considered in the 
revenue projections within the 
business case. 

 
 

Contact Officers  

Helen Houston, hhouston@barrowbc.gov.uk  

David Haughian, david.haughian@cumbria.gov.uk  

 

Appendices Attached to this Report  

 
Appendix 1 – Conceptual Ideas 
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The new facade on Duke Street will consolidate the existing entrances and create 

one functional link between the Forum and the Market. A softer material palette of 

engineered timber has been chosen to reflect the marine environment of Barrow, and 

the undulating pattern will break up the facade by creating a wave-like rhythm as you 

walk down Duke Street. This material will continue on all building elevations so that 

it becomes a means of way-finding within the town. The position of the entrance will 

strengthen the relationship of the buildings to the listed town hall. A canopy above 

the entrance will provide new space to allow everyone to view the town hall whilst 

being protected from the elements. 
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SHELTER

SHELTER

KERB LINES, HAZARD

PAVING & CROSSING

LOCATIONS TO HIGHWAYS

ENGINEERS

Existing
Signage

Retained

Signage

Existing Public
Realm to be

Retained

Maintenance
Route

Collapsible
Vehicle
Bollard

Ex. Wall

Temporary
Vendor

Operational
Area

Mounded
Planting

Play
Circuit

LIGHTS
LIGHT TYPE 1: COLUMN LIGHTING
Supplier: Thorn or equal and approved.
Unit: R2L2 M
Column: Tapered
Material: ENAC 44300 Grade Aluminium
Fixings: Geo-Met coated security screws and fixings
Finish: Polyester Powder Coated
Height: 8000mm
Additions: No.1 Wifi Hot Spot location TBC.

PLAY EQUIPMENT
PLAY EQUIPMENT:
Product: Timber Stepping Posts & Balance Boards
Material: FSC Hardwood

Stepping Posts
Height: Max 600mm
Dia: Max 500mm

Balance Boards
Length: Max1000mm
Width: Max 200mm

LIGHT TYPE 2: STREET LIGHTING
Supplier: Thorn or equal and approved.
Unit: Avenue D² LED
Column: In accordance with suppliers guidelines
Material: ENAC 44300 Grade Aluminium
Fixings: Fixings: Geo-Met coated security screws

and fixings
Finish: Polyester Powder Coated
Height: 4000mm
Additions: No.1 Wifi Hot Spot location TBC.

LIGHT TYPE 3: FESTOON LIGHTING
Material: ENAC 44300 Grade Aluminium
Fixings: Fixings: Geo-Met coated security screws

and fixings
Finish: Polyester Powder Coated

GENERAL ARRANGEMENT
PAVING TYPE 1: SANDSTONE SLABS
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Flamed
Size: W450 L450-900mm D75mm
Pattern: Staggered Bond
Supplier: Hardscape or equal and approved
PAVING TYPE 2: SANDSTONE SETTS
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Sawn
Size: W100 x L300 x D150mm
Pattern: Staggered Bond
Supplier: Hardscape or equal and approved
PAVING TYPE 3: SANDSTONE CUBES
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Sawn
Size: W100 x L100 x D75mm
Pattern: Staggered Bond
Supplier: Hardscape or equal and approved

PAVING TYPE 5: RESIN BOUND GRAVEL
Product: Natural Aggregate
Material: Resin Bound Gravel
Colour: Buff
Supplier: SureSet or equal and approved

PAVING TYPE 6: GRANITE SETTS
Product: Granite Kobra
Material: Granite
Colour: Kobra
Finish: Sawn
Size: W100 x L300 x D150mm
Pattern: Staggered Bond
Supplier: Hardscape or equal and approved
PAVING TYPE 7: CARRIAGEWAY
Material: Asphalt
Colour: Black
Note: To engineers specification

HARD LANDSCAPE

SOFT LANDSCAPE
PLANTING TYPE 1: PERENNIAL PLANTING
Density: Approx 9 plants per m²
PLANTING TYPE 2: COMMUNITY GROW ZONES

PAVING TYPE 8: TACTILES
Product: Granite Kobra
Material: Granite
Colour: Kobra
Unit: Blister Unit
Finish: Sawn
Size: W400 x L400 x D75mm
Supplier: Hardscape or equal and approved

TREE: PROPOSED TREE PLANTING
Girth: 350-400mm
Height: 6-7m

Tree Pit
Supplier: GreenBlue Urban or equal and approved
Product: Package GBU2105 inc.RootSpace600

Underground guying, protection and
aeration / irrigation systems required.

STREET FURNITURE
STREET FURNITURE: BENCHES
Product: Granite Kobra
Material: Granite
Colour: Kobra
Finish: Sawn
Size: H450 x W500 x LVaries
Timber: Hardwood
Size: H50 x W50 x L500
Fixings: Marine grade fixings to avoid corrosion
Supplier: Hardscape or equal and approved
STREET FURNITURE: TREE GRILLES
Material: Ductile Cast Iron
Finish: Polyester Powder Coated
Size: Square approx 1200mm
Fixings: Marine grade fixings to avoid corrosion

LIGHTS

STREET FURNITURE: BINS
Material: Stainless Steel 316
Fixings: Marine grade fixings to avoid corrosion
Additions: Anti-vandal hinge mechanism.

Slam Lock.
Spec: To meeting client requirements.

EDGE TYPES
EDGE TYPE 1: GRANITE GROUND COPE
Product: Granite Darton Pink
Material: Granite
Colour: Darton Pink
Finish: Bush Hammered
Size: W300 x L915 x D100 - 250
Upstand: 0 -150mm
Supplier: Hardscape or equal and approved
Note: Supplier to confirm product matches Dalton

Road Spec
EDGE TYPE 2: CUBE EDGE 3 UNITS
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Sawn
Size: W100 x L100 x D75mm
Pattern: Stack Bond
Supplier: Hardscape or equal and approved
EDGE TYPE 3: CUBE EDGE 1 UNIT
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Sawn
Size: W100 x L100 x D75mm
Pattern: Stack Bond
Supplier: Hardscape or equal and approved

EDGE TYPE 4: STEPS UNITS
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Sawn
Size: H200 x W300 x L1000mm
Note: Contrasting nosing strip
Supplier: Hardscape or equal and approved

PAVING TYPE 4: SANDSTONE CUBES
Product: Sandstone Mixed Colour Pennant
Material: Sandstone
Colour: Mixed
Finish: Sawn
Size: W100 x L100 x D150mm
Pattern: Staggered Bond
Supplier: Hardscape or equal and approved

Density: Approx 9 plants per m²

STREET FURNITURE: STATIC VEHICLE BOLLARD
Material: Stainless Steel 316
Height: 900mm
Fixings: Marine grade fixings to avoid corrosion
Spec: To meeting client requirements.

STREET FURNITURE: COLLAPSIBLE VEHICLE
BOLLARD

Material: Stainless Steel 316
Height: 900mm
Fixings: Marine grade fixings to avoid corrosion
Spec: To meeting client requirements.

PLANTING TYPE 3: BOUNDARY PLANTING
Species: Hedera helix
Height: 2m

STREET FURNITURE: PLANTERS
Material: Galvanised Mild Steel
Finish: Polyester Powder Coated
Height: 550
Dia: 1500 / 2000 / 2500
Fixings: Marine grade fixings to avoid corrosion
Spec: To meeting client requirements.
Note: Mobile units which can be moved with

mechanical aid.

1. This drawing is to be read in conjunction with all other
drawings and specifications.

2. Do not scale off this drawing.  Written dimensions to be
taken only.

3. Any discrepancies found between this drawing and other
drawings and specifications in the construction
documents must be referred to the Landscape Architect
prior to work commencing.

4. This drawing must not be copied in whole or in part
without prior written consent of Optimised Environments
Ltd.

1. To be completed

- - - -

optimised environments ltd
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